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B Purpose: To provide an overview of the new
bi-monthly MSR template reporting
requirements

— The Branch (or Division) Status Review (BSR)

H Objective - After this session you should
know:

— What information is required in a BSR

— How to effectively present the information on
BSR charts

— Some of the dos and don’ts in preparing a BSR
presentation
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B Where can you find the BSR template?
— Go To http://software.gsfc.nasa.gov/ISDpalndx.cfm

— See Asset 1.4.3.4, ISD Branch Status Review
Template

B What’s in the asset?

— Template Purpose, Scope, and Tailoring
information (pages 1-2)

— Template for preparing a BSR (pages 3-16)
— BSR Template Guidance (pages 17-37)

B When do you have to use it?
— Now!




Goddard

i BSR Content Overview

Center |

B What’s in the BSR? ***
— Overall Project Status
— Project Staffing Summary and Schedule Information
— General Software Project Status
 Accomplishments
* Deliverables
* Receivables
« Commitments
— Technical and Management Issues and Concerns
— Software Project Risk Status
— Software Project Metrics

*** This is information you should use in managing your project, so
you should have all the data at hand as you create the slides.
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B Summarize the overall state of
the project in 1 page
— Set the stage for the review

— Focus on your message(s) for
management

— Messages are the key “good”

points and the key risk or problem

dareas

Overall Project Status

Your Branch

Logo Here Overall Project Status Chart
LU LE
DOCUMENTATION DEPENDENCIES INFRASTRUCTURE/PROCESS

June| July | Aug June| July | Aug June | July | Aug
Product Plan Algorithms PRs
Test Plan HardwarelCDs Desktop Sys.
CM Plan Special H/W Devel. Lab(s)
Requirements SpacecraftSiM’s Build Test Lab
ICDs InstrumentSiM’s Sys. Test Lab
Ops. Concept Power GSE CM Sys.
User's Guide Ground Sys. DR Sys.

REVIEWS DEVEL/TEST STATUS RESOURCES

June| July | Aug June| July | Aug June | July | Aug
Project Reviews Code CPU
Requirements Integration Test Memory
Design Database(s) Bus Utilization
Test Readiness Build Test —_
AT Test Results System Test Schedule
______________ 1&T Readiness
______________ Budget

Staff

_Red - Major risk of cost, schedule or technical quality impact.
Yellow - Concern, may result in Red

_Green - No issues or problems

Code 58x - ISD <Name of Branch> Branch Status Review 6/15/2005
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Your Branch
Logo Here

Overall Project Status

Summarize the overall state of the project
— Present major “message(s)” you want Branch Management to know ab out the status
of your project
— Use only 1 text slide to set the stage for what follows
— Use a second slide to present a three month G/Y/R temperature ch art (Optional)

This is NOT the slide to present:
— Detailed status in a series of bullets

— Alist of issues or concerns

— Alist of major accomplishments

Sample “Messages”:

— Implementation of Release 2 is two weeks ahead of schedule; the test team is
preparing to start testing earlier than planned

— Interface testing with the customer’s system is showing good res ults; customer
satisfaction is high

— Delays in receipt of user requirements may impact the SRR; meeti ngs are in progress
with the user

— Project is fully staffed; added three people to the team as plan ned

Code 58x - ISD <Name of Branch> Branch Status Review 5/19/2005 page 4

B Provide a “Red/Yellow/Green”
chart that covers 3 reporting
periods (last 2 and current)

—You set up the boxes and the
“color” criteria

— Update project status based on
the approved criteria
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B Show planned versus actual

Your Branch
Logo Here Staffing Summary (1 of 2)
INRITRINRAC

Monthly Planned vs Actual / Projected Staffing (FTEs)

staffing
B Planned data comes from your
project plan
B Actual data comes from .
WebTADs for civil servants, or ’

it comes from contractors T

42 7 47 47
Ny £ 55 6.0
y 4

6.0

6.0

60

Staffing Status :

Project was under-staffed for the first 4 months; a

3
%nal staff has been identified and will be added to the

6/15/2005

page 6

Cumulative Planned vs Actual / Projected Staffing (FTEs)

—= cumulatively,
or both ways

Nov-04 Dec04  Jan-05 Feb-05 Mar-05  Apr-05 May-05 Jun-05. Jul-05 Aug-05 Sep-05

CUM Planned

i Staffing Status :

i Projected staff-up will not meet the planned, required staffing. We are working with the customer to reduce or
i eliminate some of the work originally planned to be performed.

Code 58x - ISD <Name of Branch> Branch Status Review 6/15/2005 page

Your Branch team earlier than originally planned.
Logo Here Stafflng Summary (2 of 2) Code 58x - 1SD <Name of Branch> Branch Status Review /
LU LTI
Show FTE data monthly,

Provide a text box with
staffing analysis*

 ldentify why you have a variance (such as

changes in requirements, budget).

‘ « Identify the impact of variance

 ldentify corrective actions planned or taken.

6
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B Provide an overview of your baselined schedule for major

lifecycle phase activities and milestones

B Get schedule information from your project plan
B Get progress data from your measurement activities
B Show actual progress against planned progress

Your Branch . .
Logo Here Project Schedule Overview

Actual progress G T P

against the plan

Current time ....... .

[ FY06 FY07 |
4 [ a1 [ @ [ @ [ a4 [ a1 [ @ [ a3 |
Start

Code 58x-1SD <Name of Branch> Branch Status Review

6/15/2005

. Planned Activities

and Milestones
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Provide a more detailed schedule based on major WBS elements
and milestones

Include technical and support milestones

Get schedule information from your software project plan

Get progress data from your measurement activities

Show current progress against the plan

Your Branch
Logo Here Software Project Detailed Status

SCHEDULE BASELINE DATE: 09/15/04

WBS [ Activities Gct-04 | Nov-04 | Dec04 | Jan-05
Life-Cycle Milestones WV sR
Management
Actual T S
Ctua progress < Mo Actual
Cum Planned [ 551 Y 20| 265 325 385 445 505 555
. Cum ActuallProjected | 15 155|155 155 155 155 155 155 155 1
agaInSt the plan = SMPPDR| SMP | SMPCD SMP MP BLD 1 i
g chtve S o ot AR ?Planned Activities
3| S | S | ,/ and Milestones

&

wunqnnn wgtpnltems Opened [ 50 | /

----- =~ I I . I
.“ Su apll r Agreemer | idegified Selectd Place elegte Acchgffrans | Aco
Support .. _|Mahagement )T e R R e
L. . . o Regew Apggoved g1 Ag]  Ag2 A3 A3 A
Activities Rk o Aoty

.e® gunt® Auﬁnﬂm.qogeg 38 | 26, poaly oy
h . [ leaires  Medsures e nalysis nalydis nalysis

» Measurement Collection[s, Y va

%, and Analysis M [ [ [

.
‘e

...................... Current time

Code 58x- ISD <Name of Branch> Branch Status Review 6/3/2005 page 9 8
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These represent the support details that should be included

Each support area must be addressed with some process
activities as appropriate to the current phase
Provide details of work planned and accomplished

Your Branch
Logo Here

Your Branch
Logo Here

Project Detailed Status— Support Activities

Project Planning

Supplier Agreement Management

Defined the WBS

Estimated project costs

Established project schedules

Selected and documented the project life cycle
Identified project risks

Planned the budget against the schedule

Determined type of acquisition

Selected suppliers

Established / maintained supplier agreements
Reviewed candidate COTS products

Worked with the supplier as specified in the
supplier agreement

Accepted acquired products

Transitions acquired products to the project

Project Monitoring & Control

Process and Product Quality Assurance

Collected and tracked project progress

Held regular monitoring meetings

Prepared for and presented milestone reviews
Monitored stakeholder involvement

Presented issues to management

Monitored and actively managed risks
Tracked data management

Obtained and tracked commitments

. ?r:l:gotiated software assurance support with Code

Reviewed Software Assurance Plan
Conducted process audits

Conducted product audits

Recorded noncompliance process / product
issues

Resolved non-compliance process / product
issues

I|

Project Detailed Status— Support Activities

Measurement and Analysis

Requirements Management

Defined, planned, and documented project
measurement approach

Obtained approval on measurement approach
Defined project measures

Established measurement collection repository
Collected measures

Analyzed and reported measures

Obtained requisite commitments to requirements
Developed and updated bidirectional traceability
matrix

Identified and resolved inconsistencies in
requirements

Configuration Management

Defined, planned, and documented configuration
management (CM) approach

Obtained approval on CM approach
Identified / documented configuration items
Conducted CM Audits

Held CCB Meetings

Placed n items under CM control
Established deliverable baseline

e 58x - ISD <Name of Branch> Branch Status Review

6/3/2005

page 10

Code 58x - ISD <Name of Branch> Branch Status Review

6/3/2005

page 10
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Accomplishments

B Describe what was planned for this period
B Describe accomplishments for this period
B Describe plans for next period

H Report on technical areas, including
— Completing products
— Technical activities
— Meeting milestones
— Supporting customer events

B Report on support (i.e., process) areas, including
— Software Project planning
— Software Project monitoring and control
— Supplier agreement management
— Process and product quality assurance
— Configuration management
— Requirements management
— Measurement and analysis

10
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Your Branch
Logo Here

Accomplishments

. M’anagemen-t -
A < Planned Actlvmes
E ‘Estabhs'h‘conflguratlon managemerﬂ'approaeh
P ~ “Obtain-cammitment on funding for FY05
< Accomplishments )
=~ .~Establistredthe CM approach and obtained Branch Management
approval
* Prepared CM Plan draft and distributed it for review by the
development, test, and customer teams
= Future Plans
* Obtain commitment on funding for FY05
+ Deliver and obtain comments on Project M

agement Plan Review

version
k Development
. — Planned Activities
% Complete initial engineering evaluation

page 10

5/19/2005 \

\

Use short bulleted phrases

Code 58x - ISD %Name of Branch> Branch Status Review

L)
_'.'-'-"‘

Organlze based on high-level WBS

Sample Accomplishments Slide

Base planned and accomplished description

on CURRENT reporting period only.
Based future plans on next reporting period
only.

- _Break planned work, accomplishments,
and future plans out separately

or
Differentiate through text
\
)
Your Branch \
Logo Here \ Accomplishments
\
IMRRERIL \
\

e N _

* Management — -
; ’— Established the CM approach and obtained approval from Branch \)
: - Management one week later than planned -

- Prepared'CNFpﬂn‘dra'ftznd-d13trrbuted-|t-for1'€v‘ie'w By fthe d development

test, and customer teams as scheduled
— Expected commitment on funding for FY05 was not received
— Plans for next month:
A- Obtain commitment on funding for FY05
» Deliver and obtain comments on Project Management Plan Review
version

-+ Development
— Complete initial engineering evaluation as scheduled
— Started Build 1 as planned

— o
—
—
-—

5/19/2005 page 11

Code 58x - ISD <Name of Branch> Branch Status Review

GSFC

11
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B List all project deliverables, receivables, and commitments
— For the current reporting period
— For at least the next two reporting periods (and further in the future if of particular
criticality or interest (for example, deliver to 1&T)
B Minimum information must include
— Name of the deliverable, receivable, or commitment item
— An indicator of the type of item (i.e., deliverable, receivable, or commitment)
— Both planned and actual dates for each item

Consider using the following table to provide this information. Other
formats are acceptable as long as they include the requisite information.

Planned and
..actual dates

.
“’ U
»
o

Item type

Deliverables / Receivables / | Type Planned ,Actual Notes / Comments /
Item name, Commitment : . .
ommitments . | A | 4 Schedule Analysis
A FY05 Funding Approved C 10/01/04 12/15/04 Acceptable funding approved. No

impact on delay of receipt of
approval.

Configuration Management Plan D 11/01/04 11/01/04 Distribution to all parties
completed on schedule.

User Requirements R 01/15/05

12
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B Address the software project’s issues and concerns
including, at a minimum:

— A brief description of the issue/concern
— An analysis of the issue/concern
— Specific impact(s) on your software project

— Specific internal and external stakeholders who are
affected or should be involved in the resolution process

B Separate technical and management issues and
concerns

— Management issues worked by PDL and management
— Technical issues worked by technical teams

B Use a format that can fully describe the required items

13
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Your Branch
Logo Here Management Issue

One Issue/Concern per slide

= = = . Your Branch
B Show required information: | 7 .. Technical Issue
— A brief description of the
Issuelconcern ID ISSUE ANALYSIS AND IMPACT — = =AGTION-PLAN _
_ H 1 [ NIRSpec Focal Plane Analysis: With no ETU < Meet with Project to review 2
An analys IS Of the Electronics (FPE) ETU was hardware and fMulators | impacts and decide on a
H removed from the there wi no high fidelity course of astion— — _ _
Iss uelconce rn deliverables list due to ing of the data readout. - TFSW to meet with NIRSpec Il N
cen  m budgetary constraint ~ Revelopment Team to define— 7/
— Spec|f|c impact on your Impact: will delay a loweT cBstest Befich for
. / delivery of instrument by 3-4 | FSW Development
L months A duplicate EU FPE can be
project /ﬁ/ delivered to FSW if costs
deemed acceptable.
B Be sure to note where

. gen . STATUS
specific internal and external
. Progress: Received cost estimates; need concurrence Scheduled Dates
stakeholders are involved from Project. DueDate | Completed Date
When we take receipt of the FPE Test Bench remains an 12/15/2004
issue.

Code 58x - ISD <Name of Branch> Branch Status Review 6/3/2005 page 13

14
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B Provide a summary of each Below is a Risk Summary example.

major software project risk and Other formats are acceptable if the
a risk matrix requisite information is included.

H Include, at a minimum, all Risk Summary Risk Matrix
/

“RED” risks ‘
Your Branch Risk S
H Logo Here IS ummary
B Present a clear, concise
statement of: M
L] n n Ll a Criticalit
— The risk mitigation strategy
. . g L x C Trend
— Date last revisited 8 oy
(7] Unchanged
- - L *  New since last month
— Status information such as
| CONSEQUENCES |
¢ C u rrent aCtIVItles LxC | Rank | Risk ID Description Mitigation Strategy Date Last Status
Trend Revisited
* Time period that risk is active o |t [kt [t roesete omas st mammerioe [ novamert, | oot orutes v
network expert Trigger date: 1/1/05 Looking into training classes.
° Eve n tld ate th at tri g g e rs th e ri s k 1) s U 2 2003-03 E::E ;I:l;:i;ans\anyoget :I:;gz:i:z:ty w00 October 1,2004 | Closed: new deputy on board
ngm - deputy
m Itl g atl o n 3 2003-02 Possibility of fire in Install fire extinguishers; November 1, All fire extinguishers replaced;
] building backup data 2004 data not yet backed up
Trigger date: 9/1/04
Code 58x - ISD <Name of Branch> Branch Status Review 6/3/2005 page 16
I

15
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H Include slides that address all measures
specific to your software project, including
Risk Management Metrics

— See http://software.gsfc.nasa.gov/MeasProj.htm for
information on measurement for software projects

— See http://software.gsfc.nasa.gov/discussionslides.cfm
for Measurement and Analysis for ISD
Software Projects presentation

B Use charts or graphs to show data
H Include a short analysis description

16




Your Branch
Logo Here

Planned/Actual Support Effort Metrics Chart

Planned / Actual Support Effort

@ Mo Planned fo Actual

FTEs

Your Branch
Logo Here

ABC System Defects by Severity

B High, 12, 8%

B Low, 80, 54% B Medium, 56, 38%

Defects Status:
- The quality of the ABC system continues to exceed expectations as only 12 high severity defects have been
identified to date, with more than 95% of testing complete.

GSFC

Code 56x - ISD <Name of Branch> Branch Status Review 6/3/2005

Contguraton Roqurements | Process & Product | Measuromentand
Conrl Wansgement Mansgement Mansgement  Oualy Assurance s
Support Activity Status:
+ Modifications to the supplier were more difficult than anticipated; more assistance may be needed
next month.

+ Unexpected requirements changes required more staff than planned to perform requirements management.
This also caused additional effort to be used to re-plan several builds.

Code 58x - ISD <Name of Branch> Branch Status Review

Your Branch
Logo Here

Risk Management Metrics Chart

Your Branch
Logo Here

Progress Tracking Metrics Chart

ABC System Progress Tracking

w0
w00
70
2 600 /
H
8 500
H
H ™
w00
0
0
oo oot = o5 oo
—rre s w o s o
=] s s o
| BT w0 w0 o

[ —— CUM Planned ~CUM Projected

ABC System Development Status:

+ No problems encountered to date. We expect to complete Build 1 of this CSCI as scheduled at the end of
February.

+ Point count plans for Build 2 will also be presented at the next BSR.

Your Branch
Logo Here

Requirements Stal

Requirements Volatility Metrics Chart

6/3/2005 page 18

Risk Re;.:::ng Current Reporting Period Total Open
o . New Modifi Retir Risks —
Criticality | Period e odified | Retired aa
High 2 3 1 1 4 /
Medium 4 0 0 2 2 =
Low 8 1 5 0 9 H
z
Totals 14 4 6 3 15 KK
Octof  Nov4  DecOs  Jan05  Feb0S  Mar05 A0S May0S  An0S k05  AgOS  Sepds
Risk Management Status: 0ct04_| Novos | Decos | 05 | Febos | Maros | Aoros | May0s | wn0s | w05 | Awds | sep0s
+ We opened 4 new risks during this reporting period. 3 of them are considered high criticality because they == Changes | © 2z il kil L] 1 o ]
all relate to our ability to meet the Project’s critical End-To-End schedule (See details on the Risk Summary == Addions | 0 L] 121 ™ 2 o o o
Slide). We were, however, able to retire our most significant risk because the mitigation approach we ] ] o E) o o o o
implemented was successful. [——Basoine | 475 s ) 50 05 27 721 721 7 21 727 T
[S—te0s 125 125 o 10 5 5 s s

Requirements Volatility Status:

Code 58x - 1SD <Name of Branch> Branch Status Review

6/3/2005 pa

+ Requirements have begun to stabilize since the SRR in February. We are continuing to work with the Project
to resolve the remaining 5 TBDs before the PDR in August, one of which could cause significant impact.

Code 58x- ISD <Name of Branch> Branch Status Review 6/3/2005

page20

17
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Your Branch . . ]
Logo Here Requirements Volatility Metrics Chart

Requirements Stability

800
Lr00 >
(=
[
£500
[ /
=
3500 ‘ ~
[}
14
4400
o
@3
00
Ke)
£
2
1
el e ‘
Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05
Oct-04 Nov-04 Dec-04 Jan-05 Feb-05 Mar-05 Apr-05 May-05 Jun-05 Jul-05 Aug-05 Sep-05
[ Changes 0 27 53 37 8 16 0 0
[ Additions 0 78 127 78 22 0 0 0
I Deletions 0 0 0 53 0 0 0 0
—&—Baseline 475 475 553 680 705 727 727 727 727 727 727 727
—¥—TBDs 125 125 66 10 5 5 5 5

Requirements Volatility Status:
* Requirements have begun to stabilize since the SRR in February. We are continuing to work with the Project
to resolve the remaining 5 TBDs before the PDR in August, one of which could cause significant impact.

Code 58x- ISD <Name of Branch> Branch Status Review 6/3/2005 page 20

18
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Example Risk Metrics Chart

Your Branch
Logo Here

Risk Management Metrics Chart

Last

Current Reporting Period

Total Open
Cri:?ci:zll(ity Rii?:)ig g New Modified Retired Riskz
High 2 3 1 1 4
Medium 4 0 0 2 2
Low 8 1 5 0 9
Totals 14 4 6 3 15

Risk Management Status:

We opened 4 new risks during this reporting period. 3 of them are considered high criticality because they
all relate to our ability to meet the Project’s critical End-To-End schedule (See details on the Risk Summary
Slide). We were, however, able to retire our most significant risk because the mitigation approach we
implemented was successful.

Code 58x - ISD <Name of Branch> Branch Status Review

6/3/2005

page 21

<

GSFC

19
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FSW Status Summary

FSW Significant Events

FSW System Engineering Activities

FSW Schedule Overview

FSW Risks

FSW Status of documents, receivables, deliverables
FSW Staffing — Planned Versus Actuals

FSW Staffing Assignments

FSW Development and Test Teams’ Status
— Accomplishments
— Detailed Schedule
— Metrics (Point Counts and other metrics)
— Issues and Concerns
— Process Monitoring

20
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B Do remember to report the good news as well as the
problems

B Do focus on the CURRENT reporting period progress
and next period plans

B Do understand the metric data needed - collect and
analyze it regularly

B Don’t forget to report on activity (process) status as
well as product status

H Don’t report the “nitty-gritty” details — this is a
management-level review

H Don’t forget to report the problems and issues — get
management help if needed

H Don’t try to remember everything at the end of the
month ... make notes along the way

21
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B Make sure you present the required information

— Use the ISD Branch Status Review Template, Asset
1.4.3.4, as a guide

— Use your organization’s template as a guide

Keep your focus at a high level except for high impact
Issues, concerns, and risks

Report progress on both technical and support
activities relative to plan

Collect your metric data as you go and the report will
be easy to put together

Analyze the metric data and understand the impact of
the numbers — you need this to manage your project

Use tools like Excel spreadsheets to create your
charts when possible

Tailor your reporting approach to the software
classification and size

22
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H Get help when you need it

— Sally Godfrey — Software Process

Improvement Manager
« Sara.H.Godfrey@nasa.gov

— Sanjeev Sharma — Software Process
Improvement

« Sanjeev.K.Sharma@nasa.gov

23
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Get measurement
info

A GSEC Software Development Process Improvement - Microsoft Internet Explo..

- =
.EIEX
Eile Edit Yiew Favorites Tools Help !'.-'

Back = () |£| |§| ;\J /I.-“Eearth :“\?’ Faworites @Media 6:‘\( = © |;‘Q El
Locate tralnlng and Al & | http:/fsoftware.gsft.nasa.gov/ - .Go Links *
experts

Find tools

See lessons
learned

SQUDARD

WiP  SPANKFLIGHT CENTER

Use approved

process ass ets ~GSFC Software Dexglopment Process Improvement -‘,\ ¥

If the Process Works...imprave It.

See Engineering process

+ PROCESS + LESSONS
ASSETS LIBRARY + TRAIMING +TO0OLS + MEASURES LEARMNED
rou (E PG) Contacts Welcome News and Upcoming Events
g p General News Flash!! A discussion of
Information GSFC Software Development Process "Software Assurance and the b
X | Discussions * | T € %) | subscribe... | | (@ Disrussions not available on http:/fsoftware.gsfc.nasa.govy &
&] ® Internet
-
A Process Assets Approved - Microsoft Internet Explorer X
File Edit View Favorites Tools Help |','
- L] ~ n — -
Use search function to Qo - QO M@ G P frramm @i @ -5 B - P
H Address | &) http:/fsofoware, gsfe.nasa, gavASDpaAll.cfm v Qoo Liks
fl nd assets o pravide feedback an any asset, click on 7

Search for Assets
Find Assets

—-—
- -— - i | WS
Tamer .&sﬁetType (More Info} | Office POF

List only assets with title containing:

Click asset name to get
asset PDF

all

— —
Asset DoclimeiT™ == == i ———
Number Number

|
‘ o0 TTrFEme] 5D Sofware Palcies 2| s | Poliey gpcpamveu |
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File Edit Yiew Favorites Tools Help

A GSEC's EPG Training Program - Microsoft Internet Explorer

eBack A > | \ﬂ \ELI ;\J /V\JSearch ‘i}(Favur\tes @Med\a & <~ ;,;

address | @] ki /fsoftware.gsfc.nasa.gov/raining. cfim

FLIGHT CENTER

+PROCESS
ASEETS LIERARY -
(PAL)

+ GSFG BWY
IMPROWEMENT

Training Program

Conferences Slldes Archlve

1 o EX
Ask an expert cnl\ahnratnrs to enhance the sk\lls of GSFC develnpers and tearm es
Training Support ensure cumphance of NPR 7150.2 across the GSFC. To achieve these guals the
training techniques employed include training classes, software awareness
discussions, mentoring, on-the-job training, conference attendance, and use of

Training Links

experts

calendar, on-line slides, etc.)

P okl
I tha Process Works. improve it

+ LESSONS

+TO0LS + MEASLURES LEARNED

v GD Links **

Discussions
Schedule ftuare Training Program are to identify, document, and

B for software engmeermg on GSFC projects; to prnwde

customers and

This site is the repository for software training-related materials, It provides news
and information on upcoming events related to software training, access to the most
recent Software Training Plan, and links to other relevant information (training

X | Discussions ~ | 1) B €3 % | subscribe... | 2] | ¥ biscussions not available on htip: /fsoftware.gsfc.nasa.gov/

<

&

&) hitn: fysofbware.gsfr.nasa . gov/swengdise ofin

® Internet

For Other On-Line Slides...
Click “Training” and highlight
“Training Program”

Access slides from other

useful presentations

For SW Engineering Discussions ...
Click “Training” and highlight
“S/W Eng. Discussions”

|__Access SW Engineering Discussion schedule:

(http://software.gsfc.nasa.gov/swengdisc.cfm)
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